SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:40PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 544 Const Calendar Day: 117 Date: 29-Sep-2012  Saturday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

There is OBG/welding work and cable work on this Saturday. No work by me on this Saturday.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
TOWER SADDLE; PULLBACK/TIEBACK LOAD TRANSFER RELEASE;
TEMPORARY PULLBACK SYSTEM DEMOB:

The tower pullback system was previously fully released, but demob/removal of the system has not started
yet, other than limited work to remove the jacks. There is no work by ABF today on this item.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER JACKING,;
TEMPORARY JACKING AND RESTRAINT SYSTEM DEMOB:

The jacking at the jacking saddle/frame was previously completed with all permanent shims installed, but
demob/removal of the system has not started yet. There is no work by ABF today on this item.
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